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Public Involvement Plan Proposed Scope of Work -- FY 2002–2003

April 18, 2001 (Rev. Sept. 25, 2001)
Project No.: PIP 12B          

Capital Improvement Projects
Lead Agency: Bureau of Reclamation

Submitted By: Jone Wright
2764 Compass Drive, Suite 106
Grand Junction, Colorado 81506
 970-248-0636
 970-248-0601 (Fax)
 jwright@uc.usbr.gov

Title of Proposal: Coordination of public involvement related to:
Colorado River - Mainstem

Efficiency improvements to the Government Highline Canal as part of the 
Grand Valley Water Management Project–Anticipate contract for the
automation system to operate the recently constructed check structures to
be awarded in June 01.  Construction of the pumping plant at Highline
Lake is on hold pending resolution of issues raised by the Colorado
Division of Parks and Recreation, managers of the state park.  If we cannot
reach an understanding for the use of Highline Lake, we will prepare an
amended Grand Valley Water Management Environmental Assessment for
an alternate site. Anticipate contract award in FY 02.           

Constructing a fish screen at the privately-owned Grand Valley Irrigation
Company’s diversion canal– Anticipate contract award in October 2001.

Restoring fish passage at the abandoned privately-owned Price-Stubb
Dam–Reclamation distributed draft Environmental Assessment in April
99.  Fish passage and a final environmental assessment on hold pending
the Federal Regulatory Energy Commission’s decision on an amendment
to license a non-Federal hydropower project.  A final environmental
assessment will be prepared before any construction begins. 

Restoring fish passage at the Grand Valley Project Diversion Dam–anticipate
releasing a draft environmental assessment summer 2001.   Passage
anticipated in 2002 and canal screening in 2003.

Colorado River - Gunnison River
Restoring fish passage at the privately-owned Hartland Dam–anticipate
construction to begin in the fall of 2003.  Reclamation continues to meet with
Hartland Irrigation Company officials.  A study of fish passage alternatives was
completed September 2000.  The Recovery Program is discussing the merits of
fish passage at this structure.
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Strategies/Dates:

1.  Publications: Produce and distribute news releases regarding where we are with the
project(s); draft environmental assessments, where appropriate, for public review and
comment; final environmental assessments and findings of no significant impacts where
appropriate; newsletters when necessary.  All publications to provide updated information
to target audiences.

      Responsibility: Public Involvement Specialist and Team Leader(s)
      Completion Date: Ongoing

2.    Meetings.  Routinely meet with directly affected interests (water users) to discuss proposed
project and gain mutual understanding and approval.  Management staff regularly meets with
local congressional staff to keep them up-to-date and aware of Recovery Program activities that
Reclamation is involved with in the area.  Meetings are also held at least yearly with the head of
the local Club 20 organization to keep members informed of Recovery Program activities as
well.  Meetings are held with any public who may be, or think they may be, potentially affected
by our Recovery Program activities.
       Responsibility: Public Involvement Specialist and Project Team Leader(s)
       Completion Date: Ongoing

3.     Tours.  Working with the Fish and Wildlife Service, Reclamation conducts tours of
Recovery Program fish passages, grow-out ponds, fish screens, habitat restoration areas, etc.
       Responsibility: Public Involvement Specialist and other Recovery Program participants
       Completion Date: Ongoing

4.    News Media.  Provide support for the Information & Education Coordinator on Recovery
Program Activities in the area on an as needed basis helping promote the Recovery Program. 
May include displaying Recovery Program materials, helping with tours, news articles, news
releases, etc.
       Responsibility: Public Involvement Specialist
       Completion Date: Ongoing

Budget (FY 2002-2003):
Labor (13 weeks for Public Involvement

Specialist) $ 28,500
Travel (Includes quarterly I&E Committee $   1,500

meetings)
Total $ 30,000 (CAP funds)

Reviewers: Brent Uilenberg  970-248-0641
                    Bob Norman  970-248-0634


